

Minutes for the BIM Acceleration Committee

Wednesday, 18 November 2020, 10:00am – 12:00pm

Agenda Item #	Agenda Item
1	BAC Project Updates
2	Budget and Programme
3	BIMinNZ Website Analytics

1. BAC Project Updates FY20

Tertiary Training: Timelines slipping for project deliverable as funding it yet to be approved by BRANZ, however, it was noted that project deliverable could be compressed if needed.

BIM Sandpit Model: same as above.

Industry Training Project: Update to be provided at the October BIM Acceleration Committee meeting.

Digital Asset Owners Forum: Nothing to add.

Subcontractor Engagement: The Subcontractor engagement project is due to kick off at the commencement of the EBOSS survey and will draw on data presented from the different survey groups. Face to face meetings with select Subcontractors will help to inform the Committee of how Subcontractors use BIM.

BIM Handbook: Project on hold.

Industry Organisation: Project on hold.

EBOSS Survey: EBOSS survey is in its final stages of completion. It will be presented at the network events on the 25th and 26th and uploaded to the BIMinNZ website.

Case Studies: Project has commenced, awaiting funding request approval. The Committee have secured a technical writer for the first tranche for 2020 Case Studies will include the; Turangi Library, Q Hotel and Auckland International Airport.

BIM Cost and Value: Project on hold. Awaiting funding

Government Initiatives: Project on hold.

BIM Industry Transformation: Project on hold



Metadata Standards: Project on hold.

Next Steps: All Committee members to prepare funding requests for their respective projects, deliverable to commence and reporting to be finalised.

2. Budget and Programme

FY20 / FY21 With no funding requests being approved by BRANZ, changes to the budget are small. Acceleration Committee were reminded that funding approvals need to be given sufficient time for processing and that the project leaders need to be aware of the time constraints when applying for funding. The Acceleration Committee reviewed the updated BIM programme and confirmed that projects are on track.

3. BIMinNZ Website Analytics – September 2020

Visitor numbers for September remained steady compared with August, sitting at 1225. There was an increase in visitors to the BIM case studies compared with the last two months. The BIM handbook continues to be the most viewed content.

Forward meeting dates:

Next meeting: Wednesday, 16 December 2020, 3pm –5pm